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VIA E-M:A.IL AND US MAIL 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for December 2012 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progre~s report is submitted on behalf of ISP Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II CERCLA~02-99-2015 
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999. 

A "GanttChart" project schedule is provided as an attachment (Figure 1). This project schedule provides 
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the 
task completion through the end of the reporting month and provides an estimate of the timing of future 
tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous m~nth: 

B. 

• 

• 

• 

Continued coordination with the USEPA on resolving comments on the Draft Remedial 
Investigation Report and the Draft Feasibility Study. 
Based on discussions at a September 11, 2012 meeting with representatives of the USEPA 
and the NJDEP, continued with editing of the Draft Feasibility Study (FS); however, final 
resolution of comments on the draft FS is still pending input from the USEP A. 
Repaired fence damaged during hurricane Sandy, to maintain security at the site . 

The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated- December 7, 2012, including an updated project 
schedule dated November 30, 2012. '(\. 
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c. The following agency approvals were received during the previous month: 
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• None during the reporting period . 

' 
D. The following agency documents and correspondences were received during the previous month: 

• None during the reporting period. 

' E. Other pertinent communications with the agencies during the previous month: 

• None this period 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following two (2) 
months contingent on the USEPA's schedule for resolving comments on previously submitted 
documents: 

• Follow up on the final response to comments from the USEPA on the Draft Remedial 
Investigation Report submitted by IES, and after confirmation that the comments have been 
resolved, begin preparation of the Final Remedial Investigation Report. · 

• Continue work on resolving comments from the USEPA on the Draft Baseline Ecological 
Risk Assessment submitted by IES. 

• Continue work on resolving comments from the USEP A on the Draft Feasibility Study 
report. 

B. Other information related to the progress of work: 

• None during this reporting period . 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I 
and Phase II RI field investigations and the treatability study determination process are 100% 
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the 
USEP A of the revised draft RI report and the draft FS report, the schedule is controlled by the 
USEPA review process. Coordination with the USEPA is ongoing regarding the review process. 
The schedule was updated for the October 2012 progress report to provide an additional 
approximately two months to conclude the review process, based on the status of coordination 
with the Agency. As the time necessary to complete the review process is further defined, the 
schedule will be updated accordingly. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects the 
completion of draft RI and FS reports, as described above. However, resolution of comments 
is pending on the revised RI and draft FS. 
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C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time . 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
of IES, dated April 26, 2002. 

If you or your staff has any questions. or comments, please do not hesitate to contact Carrie McGowan of 
IES at 908-474-5101. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

~~ 
Gary J. DiPippo, P .E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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Figure 1 

RI/FS PROJECT SCHEDULE 
LCP Chemicals, Inc. Superfund Site 

ID Name Duration I Start 

I 
Finish '08 102'08 03'08 04'08 101'09 102'09 03'09 ·o4'09 01 '10 102'10 03'10 104'10 101'11 02'11 103 '11 04 '11 101'12 02'12 103 '12 104'12 I 01'13 02 '13 

F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M 
1 Site Characterization 358.2 wks Fri 611/01 Wed 4/23108 

'264 Remedial Investigation (RI) Report 562.7 wks Fri 7/5/02 Fri 4/26113 

~ RVRA Meeting with USEPA Owks Fri 5/16108 Fri 5/16/08 ~ ~ 
~ Prepare Draft Rl Report 4.4 mons Wed5n/08 Man 9/B/08 

'2o7 Baseline Risk Assessment (RA) 22.8wks Mon 5/19/08 Fri 10/24/08 
;-; 

...... 
~ Prepare Draft Human Health RA (RI Appendix) 4.34 mons Man 5/19/08 Tue 9/16108 
'209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Man 5/19/08 Man 9/22/08 I 
'210 Submit Draft RA Reports Owks Fri 10/24/08 Fri 10/24/08 

l I ~ ,_ 

~~ ) 10/24/08 Su~mi! Dr~ft ~ Repo m EPA Review of Draft Rl & RA Reports 34.5 wks Wed9/17/08 Fri 5/15/09 f Draft Rl & RA Report -m- EPA Review of Response to Comments Submittals 194 wks Man 5/18/09 Fri 211113 

213 US EPA Approval of Off-Site Ditch Characterization Work Plan Owks Thu 9/2/10 Thu 9/2/10 ~~ 9!217o I I l l 214 USEPNConRail Agreement and/or Proceed Without Owks Fri 10/29/10 Fri 10/29/10 111hn11r1 

215 Implement Off-Site Ditch Characterization and Amend Rl Report 20.6wks Man 7118/11 Wed 12ni11 - ~ 

216 US EPA Review of Final Rl and RA Reports 60.4 wks Thu 12/8/11 Fri 2/1/13 
I 217 Response to EPA Comments on Final Rl and RA Reports 4wks Man 2/4/13 Fri 3/1/13 I I I l I 
;tC-

~~ - \-. 

~ Prepare Final Rl & RA Reports 2 mons Man 3/4/13 Fri 4/26/13 Prepare Final Rl & RA Re ports '--r-1 219 
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2124/11 

221 10 Candidate Technologies - Phase I 4.5 wks Fri 7/5/02 Tue B/6102 r-m- 10 Candidate Technologies- Phase II 68wks Thu 11/1/07 Fri 2127/09 
~ Phase II Tech Memo of Candidate Tech 22wks Thu 11/1/07 Fri 4/1 1/08 '= ~ 
'225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11118/08 

..,. 
~ Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08 Revise Technical Memorandu r~ ~ EPA Review and Approval of Draft Revised Technical 14 wks Man 11/24/08 Fri 2127/09 

Memorandum ~- ~:-

~ Treatability Studies Evaluation & Final Determination 46wks Thu 1/28110 Thu 12116/10 ..... r-g- USEPA Review and Approval of QAPP 40wks Fri 5/21/10 Thu 2124/11 ..... '236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Man 8/16/10 

737' Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10 
,. 

238 EPA Approval of QAPP 16wks Fri 11/5/10 Thu 2/24/11 ',,,. 
'239 -· -·~ Feasibility Study (FS) Report 229wks Tue 11/18108 Mon 4/8113 Feasibility Study (FS} Repor 

I "240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08 RAO~ 241 Alternatives Screening 127.6wks Wed 2118/09 Fri 7/29/11 

242 Alternatives Screening 74.6wks Wed 2/1B/09 Fri 6124/11 I 

243 Technical Memorandum, SIS and Soil Washing 6wks Man 7/20/09 Fri 8/28/09 
.. 

~ = 244 US EPA Review of Technical Memorandum 21 .8 wks Man 8/31/09 Thu 1/2B/10 ... 
245 Presentation to US EPA 5wks Man 6/27/11 Fri 7/29/11 iii! ~ 246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11 Draft fS ~ep,ort I 247 Submit Draft FS to US EPA Owks Thu 12/15/11 Thu 12/15111 Subm~ Draft FS to USEPA • 12/75/11 
~ Agency Review/Comments 59wks Man 12/19/11 Fr1211/13 A . ency Review/Comments 1-

- r rn ~~~~ 249 FS Presentation to USEPA Owks Fri 211113 Fri 2/1/13 

2sO Prepare Anal FS 9wks Tue 2/5/13 Man 4/B/13 Prepare Final 
251 Submit Final FS Report 0 days Man 4/8/13 Man 4/8/13 'sutimit' Final F ~ Report ~...,. 4/(J 

I Task Progress Milestone + Summary • • 
Updated Wed 1/2/13 Page 1 of 1 
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